
4FRI Monthly Update – Mechanical Thinning, Fire, and NEPA – 
August 2015 

 
 
 

Mechanical Thinning & Fire Accomplishments 2010 to 2014 
 

 

Treatment Acres 

Mechanical Thinning1 103,313 

Prescribed Fire and Managed Wildfire 187,299 

TOTAL (2010-2014) 290,6122 

 

Mechanical Thinning & Fire Accomplishments FY 15 
 

Treatments Completed3 
 4FRI Phase 1 Stewardship Contract 2,087 

Prescribed Fire 32,612 

Managed Wildfire 48,428 

TOTAL TREATMENTS 83,127 

 
Mechanical Treatments Under Contract 

4FRI Phase 1 Stewardship Contract 27,950 

Other Thinning and FS Fuels Reduction Contracts 24,272 

TOTAL UNDER CONTRACT 52,222 
 

                                                           
1
 Includes 19,751 acres in White Mountain Stewardship Contract. 

2
 The 290,612 acres accomplished from 2010 to 2014 is the sum of fire treatments completed, thinning treatments completed, and remaining thinning acres awarded. FS 

reporting databases identify contracts awarded as “accomplishments.” This number is identified in the 2014 4FRI CFLRP Annual Report available online at 
www.fs.usda.gov/goto/4fri/AnnualReport (Item 8, page 16). 
3
 Does not include acres treated under contracts other than the 4FRI Phase 1 Stewardship Contract. 
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Table 2: 4FRI Phase 1 Contract - Current Status by Fiscal Year 
 

Fiscal Year 
Acres of 

task orders 
awarded 

Acres with 
Notices to 
Proceed 

Acres 
Treated 

% of Task 
Orders w/ 
Notices to 
Proceed 
Harvested 

% of All 
Awarded 

Task Orders 
Harvested 

Acres 
Remaining 

in Task 
Orders with 
Notices to 
Proceed 

Acres 
Remaining 
in All Task 

Orders 

FY 2013 (Oct 1, 2012 to Sept 30, 2013) 15,233 15,233 800     

FY 2014 (Oct 1, 2013 to Sept 30, 2014) 17,151 5,777 1,547     

FY 2015 (Oct 1, 2014 to Sept 30, 2015) 0 11,374 2,087     

Total to date 32,384 32,384 4,434 14% 14% 27,950 27,950 

Treatments since last Monthly Update   165     

 
 
 
 

Table 3: 4FRI Phase 1 Contract – Completed Task Orders 
This total is included in Table 2 

 
Completed Task Order Name Forest Project Acres Task Order Year Issued Notice to Proceed Completion Date 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 

Total  932     
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Table 4: 4FRI Phase 1 Contract – Open Task Orders 
Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years. 

 

Open Task Order Name Forest 
Project 
Acres 

Task 
Order 
Year 

Issued 
Notice To 
Proceed 

Task 
Order 
Term4 

Days 
Remaining5 

Acres 
Treated By 
Task Order 

% 
Treated 

Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75% 

Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 255 0 0% 

Christopher/Hunter-Mercer Tonto 952 2013 9/16/2013 12/18/2013 360 days 283 90 9% 

Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 278 0 0% 

Dogtown Kaibab 1,716 2013 9/12/2013 5/8/2014 435 days6 151 85 5% 

Elk Park Coconino 2,901 2013 9/16/2013 6/11/2014 360 days 278 0 0% 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days7 135 285 27% 

Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 394 days 135 100 6% 

Weatherford Coconino 1,017 2013 9/16/2013 6/11/2014 180 days 98 0 0% 

Total 2013  14,301      1,555 11% 

89 Mesa Coconino 1,447 2014 7/1/2014 N/A 360 days 360 0 0% 

Community Tank Kaibab 1,039 2014 4/24/2014 N/A 240 days 240 0 0% 

East Clear Creek Coconino 4,295 2014 7/1/2014 8/27/2014 460 days 372 0 0% 

Holden Kaibab 1,819 2014 9/29/2014 N/A 240 days 240 0 0% 

McCracken Kaibab 3,571 2014 9/2/2014 N/A 240 days 240 0 0% 

Orion Coconino 891 2014 7/1/2014 N/A 360 days 360 0 0% 

UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 N/A 270 days 270 0 0% 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 420 days 182 1,482 100% 

Woodchuck Tonto 585 2014 9/2/2014 12/24/2014 360 days 301 465 79% 

Total 2014  17,151      1,947 11% 

                                                           
4
 Working days  

5
 As of August 10, 2015 

6
 195 day extension granted, mod #2 

7
 154 day extension granted, mod #2 
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Table 5: 4FRI Phase 1 Contract – FY15 Expected Task Order Offerings  
 

Task Order Name Forest Acres Task Order Year 

Rim Lakes-Willow A-S 1,300 2015 

Schoolhouse Coconino 3,159 2015 

UBC Mrs Jones Coconino 1,314 2015 

UBC-Stoneman Coconino 2,553 2015 

Wing Mountain East Coconino 4,576 2015 

Clints South Coconino 6,900 2015 

Hochderffer (Hart Prairie) Coconino 4,700 2015 

Total Expected 2015  24,502  
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Table 6: Other Thinning Contracts – Status of Current Contracts  
 

Awarded Sale 
Name 

Forest 
Acres 

Awarded 
Status Awarded To 

Termination 
Date 

Dipping Vat A-S 1,691 
Approx. 400 acres left; slash 
piles being ground and 
removed , no change in acres 

WW 
Cattleguards 

5/15/2017 

Mud Springs A-S 1,018 
Harvest complete, closeout in 
progress. 

Tri-Star 12/31/2016 

Woolhouse A-S 2,800 100 acres remain to cut Tri-Star no term date  

Show Low South A-S 3,454 
approx 1950 acres remain in 
sale 

Tri-Star 9/30/2016 

Sinkhole8 A-S 825 
Hauling started 4/15/15, PU 1-
135 acres cut but no current 
operations, too wet 

Tri-Star 8/28/2017 

Fulton8 A-S 1,818 
slash piles currently being 
ground and removed 

Forest Energy 9/30/2018 

Burro Stewardship 
Agreement 

A-S 856 
Pre work July 7th, cutting 
started 8th, skidded and 
processing started 14th 

Navajo Co –
Eastern Arizona 
Co—awarded 
to Forest 
Energy 

12/31/2015 

Wallow West Unit 
27  

A-S 431 98% cut 
Forest Energy 
Corp. 

10/2/2015 

Bear8 A-S 1,548 
pre-work 07/14/2015 , 
request to open PU 3-
payment pending  

Tri-Star 6/24/2019 

Zrama A-S 1,500 Awarded 7/14/2015 Tri-Star     7/18/2018 

San Juan Road 
hazards salvage 

A-S 291 Accepted, closing out. 
Reidhead Bros 
Lumber mill 

Termination 
02/28/2015, 

Waiver of 
Time Limit to 
finish slash 

piling 
05/08/2015.  

Work was 
completed by 

this date. 

Chitty Blowdown 
Salvage 

A-S 183 
Cut out 05/15/2015, in 
process of closing out 

Reidhead Bros 
Lumber mill 

9/30/2015 

Mr Jones Coconino 611 
cutting resumed, about 100 
acres remaining 

Jay Beecroft 12/31/2016 

Saginaw 2 Coconino 1,102 
prework complete, no activity  

Southwest 
Forest Products 

12/31/2017 

                                                           
8
 Originally identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s draft 4FRI 10-year harvest plan 

(see Table 9).   Equivalent acres in similar locations will be identified as potential task orders that would be available for 
issuance later in the 4FRI Phase 1 Contract. 
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Awarded Sale 
Name 

Forest 
Acres 

Awarded 
Status Awarded To 

Termination 
Date 

Howard Coconino 2,208 

Payment unit 2 complete,  
Payment unit 1 nearly 
complete, cutting in PU 3 and 
5. Added sub, 2 sides working  

Southwest 
Forest Products 

12/31/2015 

Tule 3 Coconino 954 Sold, no activity 
Southwest 
Forest Products 

12/31/2016 

Railroad Coconino 204 Sold, no activity 
White 
Mountain 
Timber 

12/31/2018 

Round Mountain 
East 

Kaibab 839 Sold, no activity Newpac Fibre 12/31/2016 

Wright Hill TS Kaibab 760 550 acres cut 
High Desert 
Investment 

August 6, 
2015; 

Extension 
pending 

Sheep Springs Tonto 1,179 

Active in December 2014, 
about 215 acres cut; some 
clean-up was completed in 
early April; expect activity to 
start again by Dec 2015 

Tri-Star 3/31/2016 

TOTAL   24,272       

 
 

Table 7:  Other Thinning Contracts – Completed  
This table reports what has been completed since the first of these monthly updates in August of 2014.  It does 

not display what has been completed since the start of the Initiative in 2010. 

 
Awarded Sale Name Forest Acres Status Awarded To 

Moose Stewardship Kaibab 1,200 completed James Perkins 

Shoofly Juniper Thinning Tonto 300 completed Tri-Star 

Nutri 1B Blowdown Salvage A-S 30 completed Reidhead Bros Lumber mill 

Cave Tonto 505 completed Tri-Star 

Woody 05 Coconino 3,309 completed Southwest Forest Products 

Mineral C Whiting A-S 1,244 completed Novo Power 

Mineral C Thompson A-S 4,450 completed Novo Power 

Total   11,038   
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Table 8: Other Thinning Contracts – Expected Offerings in the Next 6 Months 
 

 

Sale Name Forest 
Project 
Acres 

Estimated Offer Date 

Phoenix Park (West Sundown PJ) A-S 1,517 9/15/2015 

Crook9 A-S 1,999 9/15/2015 

Carr Lake10 A-S 1,641 1st Quarter 2016 

Mesa A-S 2,800 8/15/2015 

First Knoll A A-S 1,420 Re-advertised as First Knoll A, 8/25/15 

Isham9 Kaibab 1,273 9/3/2015 

Leo Grove9 Tonto 621 9/15/2015 

Timber Knoll A-S 2,600 3rd Quarter FY 16 

Munds Park Coconino 650 Bid date: 9/15/15 @10:00  

Colcord Stewardship Tonto 263 4th quarter 2015 

Horseshoe Kaibab 327 
Projected Offer On-Hold - Pending bid 
results of upcoming offers (Isham and 
Shiner) 

Shiner Kaibab 1,110 1st Quarter 2016 

Total   16,221   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                           
9
 Originally identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s draft 4FRI 10-year harvest plan 

(see Table 9). Equivalent acres in similar locations will be identified as potential task orders that would be available for 
issuance later in the 4FRI Phase 1 Contract.  
10

 Originally identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s draft 4FRI 10-year harvest plan 
but has been split in to two project areas—one a 4FRI task order (Nappa expected FY 16) and the Carr Lake Timber Sale 
regular program offering (see Table 9). Equivalent acres in similar locations will be identified as potential task orders that 
would be available for issuance later in the 4FRI Phase 1 Contract. 
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Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract 
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s 
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that 
would be available for issuance later in the 4FRI Phase 1 Contract.  These projects are also identified in Tables 6 
and 8. 

 

 

Sale name Forest Acres Contractor or Offering Date 

Sinkhole A-S 825 Awarded to Tri-Star 

Fulton A-S 1,818 Awarded to Forest Energy 

Crook A-S 1,850 Expected offering 9/15/2015 

Bear A-S 1,548 Awarded to Tri-Star 

Carr Lake A-S 1,641 Expected offering 2016  

Isham Kaibab 1,273 Expected offering 9/3/2015 

Leo Grove Tonto 621 Expected offering 9/15/2015 

Total   9,576   
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Table 10: FY15 Prescribed Fire and Managed Wildfire 
Activity since Oct 1, 2014 (beginning of FY 2015)  

 

Forest Prescribed Fire Project Name Size 

A-S Alpine (P) 145 

A-S District Piles 01 82 

A-S Campbell Blue (P) 100 

A-S Nagel  100 

A-S Rodeo-Chediski 1,275 

A-S Heber-Overgarrd Piles 120 

A-S Scattered Piles  9 

A-S Los Burros Piles 250 

A-S Blue Ridge/Morgan Piles 87 

A-S Country Club Broadcast 288 

A-S District Piles 1,341 

A-S Greer Broadcast 1,529 

A-S Mineral Broadcast 2,011 

Coconino Eastside 135 

Coconino Misc. Piles 200 

Coconino Rocky 1,000 

Coconino Oak Creek 15 

Coconino A-1 1,070 

Coconino Eastside 125 

Coconino Mint Rx 167 

Coconino Montainaire 1,574 

Coconino Mormon Lake Basin 765 

Coconino Hart Prairie 10 

Forest Prescribed Fire Project Name Size 

Coconino Lake Mary 115 

Coconino Fort Valley 525 

Coconino UBC 5,204 

Coconino Blue Ridge Urban Interface 2,885 

Kaibab McCracken 679 

Kaibab Russell 817 

Kaibab Kendrick 441 

Kaibab Twin 318 

Kaibab Scott 1,759 

Kaibab Frenchy 306 

Kaibab City 1,273 

Kaibab Kendrick-Beale 604 

Kaibab Flying J 750 

Kaibab WRD-North-Side Piles 112 

Kaibab WRD-South-Side Piles 806 

Kaibab Tusayan Misc. Piles 192 

Tonto Chamberlin 506 

Tonto Pine/Strawberry 608 

Tonto Verde 975 

Tonto Christopher Hunter 642 

Tonto Myrtle 697 

TOTAL   32,612 

 

Forest Managed Wildfire Fire Project Name Size 

A-S Alder 2,294 

A-S Turkey 1,244 

Coconino Rebel 1,800 

Coconino Fox 1,080 

Coconino Echo 1,955 

Coconino Horse Tank 3,603 

Coconino General 850 

Coconino Camillo 23,885 

Kaibab Springs 6,100 

Kaibab Rock 1,252 

Kaibab Jar Complex 4,365 

TOTAL   48,428 
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Table 11: Status of NEPA Projects within 4FRI 

Includes status of current NEPA projects only. 4FRI also encompasses completed and future NEPA projects within 
the Initiative’s 2.4 million-acre boundary 

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S 

Apache-Sitgreaves NFs 
Revised Land & 
Resource Management 
Plan EIS 

Forest Plan Completed ROD Signed  Summer 2015 

A-S 
Larson Forest 
Restoration Project EA 

Forest 
Restoration 

Completed 
Signed 

August 13, 
2015 

September 2015 

A-S Upper Rocky Arroyo EA 
Forest 

Restoration 

Scoping and 
comment period this 
month 

September 
2015 

Fall 2015 

A-S Escudilla East EA 
Forest 

Restoration 

Data collection, 
NFMA analysis 
ongoing 

September 
2016 

2016 

A-S 
Heber Allotment 
Analysis 

Grazing and 
Grassland 

Restoration 

In progress, Scoping 
began August 2014, 
Draft EA issued 
6/11/2015 

 
Summer 

2015 

 
Summer 2015 

 

A-S 
Apache-Sitgreaves 
National Forest TMR 

Road 
Management 

Recreation 
Management 

On hold On hold On hold 

Tonto 
Tonto National Forest 
Motorized Travel 
Management EIS 

Road 
Management 

Recreation 
Management 

In Progress, DEIS 
NOA in Federal 
Register 07/03/2014  

Expected: 
End of 2015 

September 2015 

Coconino 
Plan Revision for the 
Coconino National 
Forest EIS 

Forest Plan 

In Progress, DEIS 
NOA in Federal 
Register 12/20/2013 
Est. FEIS NOA in 
Federal Register 
09/2015 

Expected: 
2016 

2016 

Coconino 
Flagstaff Watershed 
Protection Project EIS 

Watershed 
Management 

Fuels 
Management 

In Progress 
Draft Record of 
Decision and FEIS 
issued 6/23/2015 
Objection resolution 
ongoing 

Expected: 
Summer 

2015 

 
Summer 2015 

Coconino 
Turkey Butte/Barney 
Pasture Forest Health 
Restoration 

Forest 
Restoration 

In Progress Scoping 
Start 05/02/2012. Est 
comment period 

Summer 
2015 

Summer 2015 
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Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

EA 7/2015 

Coconino 
C. C. Cragin Fuels 
Reduction Project EA 

Fuels 
Management 

Developing Proposal 
Est. Notice of 
Initiation 10/2015 

 May 2017 
 

 June 2017 

Kaibab 
Bill Williams Mountain 
Restoration Project EIS 

Forest 
Restoration 

In Progress 
DEIS NOA in Federal 
Register 11/08/2013 
Est. FEIS NOA in 
Federal Register 
8/2015 

Summer 
2015 

Summer 2015 

 


